

Panel



One Project, Two Worlds: Navigating Public-Private Collaboration in AEC




EMI QUALITY ASSURANCE

The Engineering Management Institute has met the standards and requirements of the Registered Continuing Education Program. Credit earned on completion of this program will be reported to RCEP at RCEP.net. A certificate of completion will be issued to each participant. As such, it does not include content that may be deemed or construed to be an approval or endorsement by the RCEP.



RCEP.net for Engineers, Surveyors and A/E/C Professionals



COPYRIGHT MATERIALS

This educational activity is protected by U.S. and international copyright laws. Reproduction, distribution, display, and use of the educational activity without written permission of the presenter is prohibited.

©The Engineering Management Institute 2026.



AEC PM Connect New Jersey 2026

PURPOSE & LEARNING OBJECTIVES

Purpose:

- Explore how public-and private-sector project managers can successfully collaborate on infrastructure projects by understanding differences, reducing friction, and aligning stakeholders.

Learning Objectives

- Recognize key differences between public-and private-sector expectations
- Apply strategies to build trust and alignment across organizations
- Identify common risk points in public-private collaboration
- Understand how funding, procurement, and regulations shape decisions



AEC PM Connect New Jersey 2026

Speakers



Steven Burke, PE
Assistant Chief Engineer at DRJTBC



Catherine Sheridan, PE
President, MTA Bridges and Tunnels



Parth Oza, PE
Assistant Commissioner, Capital
Program Management at NJDOT



Daniel L. Hesslein, PE
Chief Engineer at NJTA



Simona Shapiro, PE
Chief of Design at The Port
Authority of New York & New Jersey



Michael Shamma
New York Metro Executive at TYLin



AEC PM Connect New Jersey 2026

What questions do you have for our panelists?



AEC PM Connect New Jersey 2026



Question 1

Where do misunderstandings most often arise between public-and private-sector PMs early in a project—and what can be done to prevent them from escalating?



Question 2

How do public and private teams define “project success” differently, and how can PMs balance those perspectives without slowing progress?





Question 3

Which procurement or contracting requirements create the most friction in public-private projects, and how can PMs plan around them proactively?



Question 4

What actions have you seen PMs take that successfully build trust across public and private organizations?





Question 5

What are the most common risk points in public-private collaboration, and how can PMs identify and mitigate them earlier?



Question 6

For PMs seeking greater strategic influence, what mindset shift or skill set makes the biggest difference in public-private projects?



Key Takeaways

- Public-private projects succeed through alignment, not assumptions
- Understanding constraints strengthens decision making
- Proactive communication and trust reduce risk



Questions & Discussions



Panel



**One Project, Two
Worlds: Navigating
Public-Private
Collaboration in AEC**

